
RESOLUTION NO 2013-25

A RESOLUTION ACCEPTING THE SUBDIVISION IMPROVEMENTS
FOR EL VADO PLACE OF CHALETS UNIT 1A SUBDIVISION

LOCATED IN THE VILLAGE OF ANGEL FIRE

WHEREAS El Vado Place within Chalets Unit 1A Subdivision is located within the Public Improvement District
2007-01; and

WHEREAS as the Public Improvement District Board of Directors retained a Design-Build team consisting of
Bohannan-Huston Inc as the designers, AUI Inc as the constructors and HDR Inc as the District's Engineering
Consultant; and

WHEREAS the US Army Corp of Engineers required a bridge to be constructed over the Cieneguilla Creek; and

WHEREAS the Public Improvement District (PID) Board contracted with Reiman Corp Southwest to design and
build the required bridge; and

WHEREAS the PID has requested that the Village Council accept the El Vado Place improvements for
maintenance; and

WHEREAS the Village Staff in conjunction with the District's Engineer and Reiman Corp Staff conducted a
'substantially complete" filed inspection of El Vado Place on 28 May 2013; and

WHEREAS a final correction list was developed from that inspection and delivered to PID to make corrections, and

WHEREAS HDR conducted a second inspection on 10 July 2013 and found that all corrections were completed;
and

WHEREAS HDR on behalf of the PID has submitted the following documentation as evidence that said
improvements where constructed in accordance to the design standards agreed upon between the PID and the
Village.

EXHIBITS:
A. PID Request for Substantial Completion Walk-Through
B. Certificate of Substantial Completion 5/28/13
C. Substantial Completion Walk-Through Punch List 7/02/13
D. Water Line Test Forms (Air Test witnessed by VAF Utilities Dept. since line is relatively

short and will not be put into service for foreseeable future)
E. Road Test Forms
F. HDR Quality Review Form for As-Builts
G. Final As-Builts (full size hard copy & PDF formats)

NOW THEREFORE BE IT RESOVLED by the_Angel Fire Village Council El Vado Place improvements are here-
by accepted.
PASSED, APPROVED AND APDOPTED (his^-Dfe of July 2013

Mayor Barbara Cotlarn

Terry Cordov



Certificate of Substantial Completion

Project: Roadway & Infrastructure Improvements Design-Build Project

Subdivision: Chalets Unit 1A

Owner Public Improvement District 2007-1 Date of Agreement: March 13,2009

This definitive Certificate of Substantial Completion applies to:

All Work under the Contract Documents The following specified portions of the Work:
All Work under the Contract Documents as related to Chalets Unit 1A: El Vado Place

May 28,2013

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner,
Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion
of the Project or portion thereof designated above is hereby declared and is also the date of
commencement of applicable warranties required by the Contract Documents, except as stated below.

A definitive list of items (Substantial Completion Punch List) to be completed or corrected is attached
hereto. This list may not be all-inclusive, and the failure to include any items on such list does not alter
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance,
heat, utilities, insurance and warranties shall be as provided in the Contract Documents eicept as
amended as follows:

Amended Responsibilities Not Amended

Owner's Amended Responsibilities:

Contractor's Amended Responsibilities:

EJCDC C-625 Certificate of SutnUilUI Completion
Pnptrtd by the Engineer* Joint Contract DocuacOd Cammlfttt »d cottoned by Ike COMtrurtian Spedfk*ttotu lotitatt

FwlaTJ



The following documents are attached to and made part of this Certificate:

Substantial Completion Punch List 7/02/13

This Certificate does not constitute an acceptance of Work not in accordance with the Contract
Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the
Contract Documents.

vjfrexo
Executed by Engineer , Date

Accepted by Contractor Date/

Accepted by Owner /j f] Date* *

LJCDC C-ttS Ctrtflcatc afSnUlmtial Coimpittion
Prepared by the EaftMcn Joint ContrmctDocHmeab Cowmittw w«) eadoned bv the CaaHruttkm Speci£cttw« Initiiulc.



PROJECT: AF Public Improvements District 2007-1

Roadway and Infrastructure Improvements Project
Substantial Completion Punch List
Chalets Unit 1A: El Vado Place

CONDUCTED: May 28,2013
VERIFIED COMPLETE: Pehaing

LOCATION: El Vado Place

Input by
1 Carl Abrsmi
2 Sflly Sojbra
3 Alan Young
4 Don Bofgiion
5 Frank Sabb
6 Mirk Rrvara
7 Rick Tatoya
6 Andy Surtoti
9 Kevin
10 Ed Widgeon
1 1 Josa Estrada

Representing
HOR
PID
PID
PID
VAF Slraats Dept
VAF Planning & Zoning
VAF UtittMti Dapt
VAF Fira Dapt
VAF Fire Dapt
Rojman Corp Southvwtt
Rtlman Corp SouthiMst

Email Address
cafl.abfamtOMrlnc.6orn

•dmlnl3tfttotfflanatlflffDU.com
a vourwdoe tnatnc.com

don.bqrmBon1flhimaH.com
faatoltttBnoelflrtnm.oov

njifkretafoov.oro
rtalovqffliarQov.efo

abtrtaeiaatoov.org

•wMoeQflglftlmancorD.com

Phone
505430-5400
575-377-3483

575-377-7004
575-377-1677
575-377 -3347

505-032-0971

Cell Phone
505-240-1672

291-700-7190

575-595-4212

575*W-2269

(tern
1
2
3
4
5
6

7

Description
General: As-Builts Required
General: Test forms required for Subgrade & Base Course

Fire Hydrants: STA 10+1 1 FH too high: replace with 6' hydrant
Fire Hydrants: STA 10+1 1 provide FH flag

Roads: STA 1 0+40 Guardrail anchor bolt too long: cut so wm't be hit by road maintenance operations
Utilities: STA 11 +59 - 1 2+21 : entire length of bridge install PVC dry utility conduits in hangars

Water air pressure test witnessed by VAF Utilities Dept previously; Test Form not required per VAF
Waton Utilities Dept

Date Verified
7/2/2013
6/6/2013
6/2B/2013

5/2B/2013
7/2/2013

5/2B/2013

Verified By
Carl Abrams
Carl Abrams
Carl Abrams

Carl Abrams
Sally SollarB

Carl Abrams

3 - Substantial Compltten Punch Ut Chalet* UnN 1A El Vado Placa 7-02-13.xbx loM 7/672013



3595 EAST MARTINEZ RD.
MORJARTY, NM 87035

Mail:
P.O. BOX 2448
MORIARTY.NM 87035

TEL 505-832-8971

FAX 505-832-8972

A New Mexico Company
NM Lie. No 360388

LETTER OF TRANSMiTTAL

DATE:

TO:

June 6, 2013

HDR Engineering
2155 Louisiana BlvdNE
Albuquerque, NM 87110-5483

ATTN: Carl Abrams

REFERENCE: El Vado Bridge, Angel Fire, NM / P1D 2007-1

SUBJECT: DENSITY TESTS

WE ARE SENDING YOU VIA:
D MAIL D MESSENGER
D FAX D FEDERAL EXPRESS
H Email D PRIORITY MAIL

THE FOLLOWING ITEMS:
D SHOP DRAWINGS D SAMPLES
D PRINTS/PLANS Q SUBMITTAL
53 OTHER AS LISTED BELOW

ITEMNa

1

2

3

4

5

DATE

6/5/13
6/4/13

6/4/13

5/28/13

6/5/13

PAGES

1 page
1 page

1 page

1 page

1 pages

DESCRIPTION

Comments on density tests
Report F 13-057-R1 for density tests taken on 5/2/13
Includes: D-l, D-2, D-3 and D-4 for Base Course
and D-5, D-6, D-7 and D-8 for Subgrade Preparation
Report F 13-072-R1 for density tests taken on 5/22/13
Includes: D-9 and D-10 for Subgrade Preparation
Report F 13-074 for density tests taken on 5/23/13.
Includes: D-l 1 and D-12 for Base Course
Report F 13-077 for density re-tests D-l, D-2, D-3 and
D-4

THESE ARE BEING TRANSMITTED AS CHECKED BELOW:
D FOR APPROVAL
H FOR YOUR USE / INFORMATION
D AS REQUESTED
D FOR REVIEW & COMMENT

REMARKS:

D APPROVED
D NO EXCEPTION TAKEN
D REJECTED
D FOR SIGNATURE

MAKE CORRECTIONS NOTED
D REVISE AND RESUBMIT
D SEE STAMPS FOR ACTION TAKEN
D SUBMIT SPECIFIED ITEM

SIGNED: Ed Widgeon

El Vado-15



ELVADO
PID PROJECT No. 2007-1

ED WIDGEON COMMENTS ON DENSITY TESTS
TAKEN BY BILLINGSLEY ENGINEERING

Re vised 6-6-13

Report F 13-057 Rl
Date of Tests: 5/2/13
Background: Tests were taken before any of the spring 2013 work was performed
Base Course: The base course depth was checked at two locations on the south side of the

bridge (D-l, D-2) and two locations on the north side of the bridge (D-3, D-4)
All tests showed depths of 8" or more. The required minimum is 8". Tests at
these locations showed densities lower than the required 96%, During the week
of May 20, H-Excavation made several passes with their roller to tighten up the
base course. These areas were subsequently re-tested on May 23, 2013 and found
to be above the required minimum.

Subgrade: The subgrade density was tested at the same four locations where the base course
was tested (Tests D-5, D-6, D-7, D-8). The subgrade at all 4 locations was equal
lo or more than the required minimum of 95%.

Report F13-072-R1
Date of Tests: 5/22/13
Subgrade: Tests D-9 and D-10 were performed. Both tests showed density at or above the

required 95%.

Report F 13-074
Date of Tests: 5/23/13
Base Course: Tests D-l 1 and D-12 were performed. Both tests were over the required

minimum 96%.

Report F 13-077
Date of Tests: 5/23/13
Base Course: Tests D1-R1, D2-R1. D3-R1 and D4-R1 were performed. The densities were

over the required minimum 96%.

6/6/13



SOIL DENSITY AND MOISTURE REPORT

Client Rejman Cor Report Date June A. 2013
Project Name B Vada Bridge,
Authorized By Ed Widgeon

Anoei F«> FiehJ Report No F 13̂ )57 R1
Tested By Tony Martmez
Test Dale May 2. 2013

G«ugt:TrexkrM40Plus S/N: 65351

Tut No

01

02

03

04

OS

Dfl

D7

OS

*

Mjric

P.1

P-2

Lmtkwi Wil °*°*IV

11*39. yftltfut tern CL. 127
gtMCarta

BtMCon*

1 J*iS. 4' RT tfhd •on CL. , ! 3

12*39. 4'LTg<MtonCL, ^£4
BM0C4VM

it*2B. r RT rf»*j tern CL. 135
Gubarndt

10'22.4-flTofwItemCL. ,_-
suborada 12a

«-ttTRT, ,CU 132

SulVMM

WA-NotApolicaUe

Procton on FHe:

Location

STATION 11*2S, BTO

TAOS STOCK PILE

CaHbntion Data

Dry Fi«id
Dtnclty Molttun c^p^

121 5 89

119 5 87

112 5 83

99 6 73

120 14 103

111 15 96

118 12 101

110 15 95

Material

NATIVE SOIL

BASE COURSE

DT Depth
or

BS

BS

BS

BS

6

6

6

6

M»
Denwty

lifts/ft')

118

130

: 02/07 13

Compact
Spec.

296%

296%

296%

296%

295%

295%

295%

295%

Optimum
Mahturapl)

13

7

TastUathod: T-310

MoiMtin Proctor Eta. Count Ski. Count
Spac.K UMtt D*nt(ty- Maiitur*.

WA P-2 26S5 704

WA P-2 2655 704

WA P-2 2655 704

WA P-2 2GSS 704

WA P.I 3266 784

N/A P-1 3268 784

N/A P-1 3268 784

WA P-1 3269 784

Classification

EMBANKMENT/SUBORADE

1- BASE COURSE

BASE
COURSE
DEPTH

10-

e-

8"

8"

WA

WA

N/A

WA

REMARKS

i Proctors were sampled by contractor No venfeauon has been performed
2 Report revised to correct specified densrty& mosture u required on sheet 12 ol 14 n the contract drawing

Reports to
Ed Wdoeon - Reiman Corp ewidgeonGreimancorp corn

Respectfu y Submitted

LefOy Jaramtilo Lad Supervisor
D&TM/13
Date

Blllingsley Engineering, P.c
PO

(SOS) 45*-9S92 ptwn* Rev. March 20, 2013JS



SOIL DENSITY AND MOISTURE REPORT

Client Rcinnn Corp Report Date June 4. 2013
ProjectName El Vado Bridge AnodF.m ReWReportNo F13-Q72R1

Oaug*:

Test No.

D9

D10

Authorized By Ed Widgeon

Troxler 3440 Plus S/N: 65351

WrtO«««rty

ELVKtoBndDBll+15, IT RT 12a
o(CL, Sutgrade Shoulder

EL VadoBndBft 10+08,37 RT 119

of Cl, Subside Shouldef

Tested By Tony Martinez
Test Data May 22. 2013

Calibration Date: 02/07 13 TestMelhod: T-310

DBMRV Ftokl % DT^pttl CompacL Motcter* Proctor Std. Count SU.Counl
' . Motttnra% Compact . Sptc. Spec.% U*td Dtnihy: Mobtura:

116 8 102 6 295% N/A P-1 2669 696

111 6 95 6 £ 95% N/a P-1 2669 696

BS Beckscattar
DT • Direct Trans,*™ w on

* N/A - Not Applicable

ataifc

P-i

P2

Proctors on File:

Location

El Vodo Bndga 1 1 +25 7 BFG

Taos Sand 8, Gnv*l Slokpil«

Mu

JEJ "—!«

Native 116 13 Subgnido

BasaCauna 136 7 r Ba» Courvs

REMARKS

LSubgrade soils were sampled at D10. Copy of gradation la attached In report» BE 13-093 We determined that proctor P-1 is appropriate for this material
2 Report revised to correct specified density & moisture as required on sheet 12 of 14 In (he contract drawing

Reports to:
Ed Widgeon - Rebnan Corp. ewktgeonQrelmancorp.corn

Respectfuly Submitted,

Leroy JaramlBo, Lab Supervisor
06X14/13
Date

BilttngsJey Engineering, P.O.
PO Box1I20-90i6thSt
LiiVesJi. NM B7701
(SOS) dS*-9ia: phorw, (90S) 454-9593 tu Rev. March 20,2013JS



SOIL DENSITY AND MOISTURE REPORT

Client RelmanCocp Report Date: May 28. 2013
Project Name: El Vado Bridge. Anool Fire Field Report No.: F 134174

Oaugt:

TwtMo.

Oil

D12

*

Mirk

P-1

p-a

Authorized By: Ed VMdgeon

Troxlef 1440 Prua S/N: 6S3S1

W«t Density
(fcfn1)

6I vjaaBnage 10*60. iCTRTcf 144
CL. BaM Coum Rn»h Grade

ElVKtoBndoft 11*00. IfJRTof 148
CL. Bus Courae Rmh Grada

BS - BackscatUr
OT - Direct TnnsmissDn
N/A - Not Applicable

Proctors on File:

Location

STATION 11+25. BFG

TAOS STOCK PILE

Tested Bv:
Test Data:

Calibration Date: 02/07 13

Dry OT Depthĵ l̂- Fteld * ^ Compact

135 7 99 BS 296%

138 7 101 BS 2B6%

MaterW Density °*ma" .
|.b,*'| «***»l«»

NATIVE SOIL 116 13

BASE COURSE 136 7

Leroy JaramBo
May 23, 201 3

Test Method: T-310

Moisture Proctor Ski. Count SU. Count
Sp*c.% Used Density: Mofctun:

N/A P-1 2635 680

N/A P-1 2635 690

EMBANKMENI/SUBGRADfc

1- BASE COURSE

REMARKS: Proctors ware sampled by contractof No venfcation has been performed

Reports ID

Ed Widgeon ewidgeonQreimancorp com
Respectfu^y Submittad.

Leroy JaramlHo. Lab Supervisor
OS28/13
Dale

BJIIingsJey Engineering, P.C.
PO Box 1120 901 OnSl
LnV«ga^NU B77D1
(SOS) *5*-9592 p«x» (VBi 414-9133 I,, flev. March 20, 2013JS



SOIL DENSITY AND MOISTURE REPORT

Client ReJmanCorp Report Date June 5. 2013
Project Name El Vado Bridge, Angtri fn

Authorized By Ed Wdgeon

QiuocTnwIar 3440 Plus S/N: 65351

n/u Pi*iH
waoanafty "*»

Test No. Tail Locttton ,, Dmalty Moiaura _
0"O (lhm», % c

°i*i KaToL"**111"1*- 143 137 4

D2-R1 .̂fcli;*M"flmCL 1* 139 5

O3"*1 JtaifciS***1*0"10" 142 137 4

D4-R1 BifdS0**1""01 13« 133 3

FeW Report No F 13-077 R-1
Tested By leroy Jaramifto
Teat Dale May 23. 20)3

Calibration Data: 0107 13 Test Mathod: T-310

OT Drath
% „ Compact Molvture Proctor SM. Count SU Count

am pact ° . SDK. Spac. % UMd OanrnRy Mottruro

101 BS 296% N7A P-2 2635 690

102 BS 2 96% WA P-2 2635 690

101 BS 296% NM P-2 2635 690

98 BS 296% N/A P2 2635 690

BaM
Courma
Dapth.

95

75'

75'

775-

BS-Badocaoef
OT . D«ect Transrrntion

* WA - Not AppJicatte

Proctofi on Fia:

Mark LecaUon MitarUI

P-1 STATION 11*25. BFO NATIVE SOIL

p-2 TAOS STCX:K PILE BASE COURSE

Max
Dva^ u(>P*»umji ClattWcaOon
vS ""• t̂*1

110 13 EMBANKMENT/SUBORAOG

138 7 f BASE COURSE

REMARKS

1 Proctors were sampled by contractor No verification has been performed

2 Due to misunderstanding with project supenntendent these results were omitted from the F 13-074 report
3 Revised to correct lest date

Reports to
Ed VUdgeon ewtdgeongtreimancorp com

Respectfully Subrnfled.

0605^13
Leioy Jaram *o. Lab Supervisor Date

Blllingsley Engineering, P.C.
PO Box 1120 Miar.9
LetVoo»s MM 17701
(SOS) 454-8592 pixm (505) 4S4-9693 li< Rev. March 20, 2O13JS
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July 2, 2013
Village of Angel Fire
Jay Mitchell, Administrator
PO Box 610
Angel Fire, NM 87710

Re: Recommendation of Village Acceptance - Chalets Unit 1A: El Vado Place
Angel Fire Public Improvement District 2007 -1 (District)

Dear Mr. Mitchell:

Based on the Walk-Through conducted 5/28/13 and associated Substantial Completion Punch
List, the District hereby requests that the Village of Angel Fire (Village) accept the above
subdivision for incorporation into the Village, along with the associated maintenance activities.

The Substantial Completion date of May 28, 2013 signifies the beginning of Reiman Corp
Southwest's one-year warranty period to the District, per contract As a result of acceptance of
the above subdivision by the Village, the District hereby assigns the Warranty to the Village.

With regards to said Warranty, we recommend that the Village schedule and conduct a Warranty
Walk-Through during the month of April 2014 to identify any items that require maintenance or
replacement by Reiman Corp Southwest prior to the termination of their warranty period for this
subdivision

Should any items arise that require attention during the warranty period, please contact Ed
Widgeon, Reiman Corp Southwest at 505-832-8971 (office) or 575-644-2269 (cell).

Final As-Builts were provided by Reiman Corp Southwest 7/01/2013 for the above subdivision
Format for Final As-Builts consists of: 1 full-size hard copy and 1 digital copy (PDF).

During construction, HDR performed construction observation on behalf of both the District and
Village. Our recommendation for Village acceptance reflects that to the best of our knowledge,
the Project has been constructed in conformance with Village Standards as agreed upon between
the District and Village Council on September 25, 2008.
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Items included with this request for acceptance are as follows:
1. District Request for Substantial Completion Walk-Through
2. Certificate of Substantial Completion 5/28/13
3. Substantial Completion Walk-Through Punch List 7/02/13
4. Water Line Test Forms (Air Test witnessed by VAF Utilities Dept personnel and

not required. Microbiological deemed unnecessary by VAF Utilities Dept since
line is relatively short and will not be put into service for foreseeable future)

5. Road Test Forms
6. HDR Quality Review Form for As-Builts
7. Final As-Builts (full-size hard copy & PDF formats)

This subrnittal represents the final subdivision for completion of the District Utilities and
Infrastructure Improvements Project.

We appreciate your timely acceptance of the above subdivision.

Sincerely,

Carl Abrams
Project Manager

cc: District Administrator (email and hard copy)
Ed Widgeon, Raman Corp SW (via email)
Mark Rivera, Village of Angel Fire (email and hard copy)

attachments Numbered Items Above
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Abrams, Carl

Subject:
Location:

Start:
End:
Show Time As:

Recurrence:

Meeting Status:

Organizer:
Required Attendees:

Categories:

El Vado Place Bridge Substantial Completion Walk-Through
El Vado Place

Tue 5/28/2013 10:00 AM
Tue 5/28/201312:00 PM
Tentative

(none)
»

Meeling organizer

Abrams, Carl
Jay Mitchell (jrnitcheH@afgov.org); 'dbenjamin@angelfirenm.gov1; 'Rick Tafoya'; Frank Salois
(fsalois@angeffirenm.gov); 'Andy Bertges (abertges@angeHirenm.gov)'; 'Mark Rivera'; 'AF
Mayor Barbara Cottam (bcolttam@angelfirenm.gov)'; Morgan, Richard
(Richard.R.Morgan@CenluryLirtk.com); 'Richard A. Martinez'; Alan Young; don borgeson; AF
PID Administrator Sally Sollars (administrator@angelfirepid.com)
(administrator@angelfirepid.com); Zimmerman, Bill; Marez, Jerome A.; Brakenhoff, Peter J.

Important

All-

Based on progress last week, Reiman is ready for Substantial Completion Walk-Through tomorrow as scheduled.

See you tomorrow morning at site.


